
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 06/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14386-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/18/2014

Contract Location: Time Allowed:

VARIOUS LOCATIONS ON I-75/SR 401

 

Contractor:

MASSANA CONSTRUCTION, INC. Date Let:

135-A CELTIC BLVD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TYRONE GA 30290-2724 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

07/20/2012

08/03/2012

08/24/2012

08/27/2012

08/28/2012

09/30/2013

00/00/0000

526 Days

02/03/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 04   

Elapsed Calender Days:

Percent Time: 76.05

400 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,912,270.10

$5,583,644.00

$283,302.89

87.77%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004425      $5,912,270.10 $5,583,644.00 $283,302.89 95.21% $293,876.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 06/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14386-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/18/2014

Project Number: M004425      SIGN UPGRADES ON I-75 @ 22 LOCATIONS

 

M004425                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,670,418.32 $4,405,929.92 $264,488.40

Non-Participating $518,935.36 $489,547.76 $29,387.60

Total Earnings $5,189,353.68 $4,895,477.68 $293,876.00

Stockpiled Materials $439,613.53 $439,613.53 $0.00

Gross Earnings $5,628,967.21 $5,335,091.21 $293,876.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,628,967.21 $5,335,091.21

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $293,876.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 06/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14386-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/18/2014

Project Number M004425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0015 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 960.500

 1.000 98.500

 

 

1,059.000 $98.50 $1,059.00

0030 500-3104     CLASS A CONCRETE, SIGNS CY  19.000 22.420

 650.000 .000

 

 

22.420 $.00 $14,573.00

0040 610-0716     REM CONC MEDIAN BARRIER LF  625.000 870.500

 150.000 .000

 

 

870.500 $.00 $130,575.00

0125 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 246.30 NB  TP 2

 

1.000 $4,000.00 $4,000.00

0204 621-3150     CONCRETE BARRIER, TYPE 26 LF  625.000 696.250

 200.000 .000

 

 

696.250 $.00 $139,250.00

0215 636-1072     HIGHWAY SIGNS, ALUM EXTRUDED PANELS, REFL SHEETING, TP 3SF  45,406.000 36,685.500

 18.000 1,998.750

 

 

38,684.250 $35,977.50 $696,316.50

0230 636-3000     GALV STEEL STR SHAPE POST LB  5,018.000 5,759.000

 3.000 .000

 

 

5,759.000 $.00 $17,277.00

0245 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .360

 127000.000 .200

251.3 NB MP

 

.560 $25,400.00 $71,120.00

0340 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 35000.000 1.000

243.2 NB  MP

 

1.000 $35,000.00 $35,000.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 06/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14386-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/18/2014

Project Number M004425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0345 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 46000.000 1.000

247.7 NB  MP

 

1.000 $46,000.00 $46,000.00

0350 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 22000.000 1.000

251.5 NB MP

 

1.000 $22,000.00 $22,000.00

0355 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 22000.000 1.000

251.4 SB MP

 

1.000 $22,000.00 $22,000.00

0360 638-1007     STR SUPPORT FOR OVERHEAD SIGN, TP VII, STA -LS  1.000 .000

 63000.000 1.000

248.7 SB MP

 

1.000 $63,000.00 $63,000.00

0430 700-6910     PERMANENT GRASSING AC  1.000 1.189

 2750.000 .000

 

 

1.189 $.00 $3,269.75

0480 638-1001     STR SUPPORT FOR OVERHEAD SIGN, TP I , STA -LS  1.000 .760

 85000.000 .240

246.3 NB MP

 

1.000 $20,400.00 $85,000.00

0620 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 243.20 NB TP 7

 

1.000 $4,000.00 $4,000.00

0625 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 247.70 NB TP 7

 

1.000 $4,000.00 $4,000.00

0630 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 251.50 NB TP  7

 

1.000 $4,000.00 $4,000.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 06/01/2014

to 07/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14386-12-000-0

Estimate Summary By Project

Estimate Number: 0018

08/18/2014

Project Number M004425      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0640 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 251.40 SB  TP 7

 

1.000 $4,000.00 $4,000.00

0645 610-9310     REM STR SUPPORT, TP - LS  1.000 .000

 4000.000 1.000

MP 248.70 SB  TP 7

 

1.000 $4,000.00 $4,000.00

0670 636-9094     PILING IN PLACE, SIGNS, STEEL H, HP 12 X 53 LF  184.000 218.500

 82.000 .000

 

 

218.500 $.00 $17,917.00

Category Amount: $293,876.00 $1,388,357.25

Project Total Amount: $293,876.00 $5,189,353.68


